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O  R  D  E  R

On June 20, 2007, the Commission assessed a civil penalty of $5,000 each 

against Mike Little Gas Company, Inc. (“Mike Little Gas”) and its officers, Miki 

Thompson and Winnie Greer, for violating a Commission Order.1 As part of the

Settlement Agreement in this case, Mike Little Gas agreed to replace certain sections of

steel pipe no later than October 1, 2007. Accepting this Settlement Agreement, we 

suspended operation of the civil penalty until October 1, 2007, and further ordered the 

penalty to be vacated if the pipe is replaced on or before October 1, 2007 and 

Commission Staff verifies such replacement.

Mike Little Gas moved for an extension of time until November 1, 2007 to make 

the agreed replacement.  It has also filed a progress report pursuant to our July 31, 

2007 Order. In support of its motion, Mike Little Gas states that it had to divert time and 

1 Case No. 1999-00267, Miki Thompson and Winnie Greer d/b/a Mike Little Gas 
Company, Inc., Investigation Into Alleged Violations (Ky. PSC June 25, 2004).
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manpower to repair and relocate a large section of pipe in the Goble Roberts area of its 

system.  Mike Little Gas further states that, because of the delay, it may be unable to 

complete the required replacement by October 1, 2007. 

The Commission finds that Mike Little Gas is making a good faith effort to carry 

out the Commission’s Order and should be granted the requested extension of time to 

replace the steel pipe.

IT IS THEREFORE ORDERED that:

1. The motion of Mike Little Gas for an extension of time is granted.

2. Mike Little Gas shall have until November 1, 2007 in which to replace the 

remaining steel pipe in its distribution system.

Done at Frankfort, Kentucky, this 26th day of September, 2007.

By the Commission


